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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Unit Manager’s Meeting: 200-BP-1 Operable Unit
March 25, 1993

1., SIGNING OF THE JANUARY 200-BP-1 MEETING MINUTES:
Minutes from the February meeting were reviewed and approved with no changes,
2. ACTION ITEM UPDATE: (See Attachment 4 for status)
No action items open.
3. NEW ACTION ITEMS (INITIATED March 25, 1993):
No new action items were initiated.
4, INFORMATION ITEMS
* Mark Buckmaster presented data from gross gamma logging to better define the lateral
confaminant migration within the 216-B-57 crib to evaluate modeling of contaminants and

then evaluate that the planned size of the cap would be sufficient to cover the vadose zone

contamination (see attachments #5, #6 and #7). It was suggested that the test plan state how
the surface water runoff will be handled. A meeting was tentatively scheduled for April 8 to
look at the design in depth and to further discuss the treatability test.

¢ Allan Harris anticipated that it may be possible to transmit the treatability test plan for the
barrier by May 1. It was announced that Bob Stewart (or members of the new Geotechnical
Branch) will manage the treatability phase II barrier testing program after installation of the
Hanford Barrier.

5. AGREEMENTS

¢ It was agreed that runoff from the barrier will not require a State Waste Discharge Permit as
stormwater runoff, and waters whose condition are only changed thermally, are exempted
from WAC 173-216.

6. INFORMAL TRANSMITTAL

* The Waste Inspection Logs for the month of February were informally transmitted to the
Regulators.
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200-BP-1 Operable Unit Manager’s Meeting
Official Attendance Record

March 25, 1993
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Attachment #3

200-BP-1 UNIT MANAGERS MEETING AGENDA
MARCH 25, 1993
1:00-2:00 PM
740 STEVENS, ROOM 1200

Introduction:
Status:
Action Items:
Work Plan Changes:
Remedial Investigation:
o RI Report - March 31, 1993
Issues:
o Insitu Characterization Probes
o Waste Inspection Reports

o Prototype Barrier Discussion

Agreements and Commitments:
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200-BP-1 March 25, 1993

Attachment #4

Unit Manager’s Meeting: 200-BP-1 Operable Unit
March 25, 1993

Status of Action Items

NO ACTION ITEMS
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Attachment #5 Page 1 of 1

In Situ Characterization Probe Locations
216-B-57 Crib
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Attachient #7

RLS Spectral Gamma—Ray Borehole Survey.
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Log Date: Mar 10, 1993
Anal. Date: Mar 18, 1993

Project: 200 BP—1
Borehole: CP—-9
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Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EDMC, WHC (H6-08)

This list has been updated. Please inform Suzanne E. Clarke (376-8189) or Kay Kimmel (376-1985)
of Dames & Moore (A4-35) of deletions or additions to the distribution list,
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